



## U.S. EPA Region I – Pawtuxet River (RI) GRP Site Survey Schedule



Tuesday, April 24, 2018

Site	Est Travel Time (min)	Est Site Time (min)	Time at site (approx)	Meeting location/address	Participants	Notes
PX-01 Warwick Mall	Start Day 1	20	Tues, 24APR18 0900 - 0930	<b>Greenwich Village Apartments</b>  300 Lambert Lind Hwy, Warwick, RI		Shore-Side Survey  <b>An Operational and Safety brief will be conducted prior to commencement of all site survey activities.</b>
PX-02 Pontiac Boat Ramp	5	20	Tues, 24APR18 0940 - 1000	<b>Pontiac Boat Ramp</b>  adjacent to Kent Home Medical Equipment, 11 Knight St., Warwick, RI		Shore-Side Survey
PX-03 Jefferson Blvd	5	20	Tues, 24APR18 1005 - 1025	<b>Howard Pump Station</b>  103 Kenney Dr., Cranston, RI		Shore-Side Survey
PX-03 Jefferson Blvd	5	20	Tues, 24APR18 1030 - 1050	<b>Cranston Casting Co.</b>  44 Worthington Road Cranston, RI		Shore-Side Survey
PX-04 Warwick Ave.	10	20	Tues, 24APR18 1100 - 1120	<b>Belmont Park</b>  55 1st Ave., Warwick, RI		Shore-Side Survey
PX-04 Warwick Ave.	10	20	Tues, 24APR18 1130 - 1150	<b>2 Dartmoor Ave., Cranston, RI</b>		Shore-Side Survey
RTB		MC	Tues, 24APR18 1200			

### Site Survey Participants

Jim Ball, RIDEM  
James Carew, USEPA  
Mike Cofsky, USEPA

MSTC Kassie Delaney, USCG  
John Duponte, Moran Enviro Recovery  
Ray Meunier, RIDEM