



U.S. EPA Region I – Meduxnekeag River (ME) GRS Site Survey Schedule



Wednesday, June 7, 2023

An Operational and Safety Brief will be conducted prior to commencement of all site survey activities.

Stop #	Travel Time* (min/mi)	Site Name	Time On-Site (15 min)	Meeting Location/Address
1	Start	Houlton Riverfront Park	0900 - 0915	Houlton Riverfront Park, 49 North St., Houlton, ME
2	5/0.7	River St. Boat Access	0920 - 0935	River St. Public Boat Access, 10 River St., Houlton, ME
3	10/2.0	Houlton WWTP	0945 - 1000	Houlton WWTP, 135 Access Rd, Houlton, ME
4	15/6.2	Maliseet Tribal Land South	1015-1030	Maliseet Athletic Field, 23 Pine Dr, Houlton, ME
5	5/1.6	Lowery Rd.	1035-1050	Lowery Rd. Bridge, Lowery Rd, Houlton, ME
6	5/0.5	Maliseet Tribal Land North	1055-1110	Houlton Band of Maliseet Indians Community Center, 88 Bell Rd, Littleton, ME
7	5/2.8	Framingham Rd.	1115-1130	Framingham Rd Covered Bridge, Framingham Rd, Littleton, ME
8	5/1.7	Craig Brook	1135-1150	River Access Rd (on right) ¼ mile north of Callnan's Florist and Greenhouse, 298 Framingham Rd, Littleton, ME

* - Travel time/distance from previous site

Site Survey Participants

TBD

